

PROPOSED SCHEDULE FOR THE DEVELOPMENT AND EVALUATION OF RESTORATION ALTERNATIVES FOR NEW MEADOWS LAKE

ID	Task Name	2006																											
		February		March		April		May		June		July		August		September		October		November		December		January		February		March	
		2/6	2/27	3/20	4/10	5/1	5/22	6/12	7/3	7/24	8/14	9/4	9/25	10/16	11/6	11/27	12/18	1/8	1/29	2/19	3/12								
1	Notice To Proceed																												
2	Review of Existing Information																												
3	Initial Scoping Meeting																												
4	Perform Additional Survey Work																												
5	Development and Evaluation of Conceptual Alternatives																												
6	Develop Draft Report																												
7	Second Public Meeting																												
8	Develop Final Restoration Alternatives																												
9	Develop Final Report																												
10	Final Public Meeting																												
11	Discussion of Public Comments As Addendum to Final Report																												

